



P&C Construction
2133 NW York St
Portland, Oregon 97210-2108
Phone: 503.665.0165

Project: 18013 - 18013 - R.A.Brown Middle School
1505 SE Cornelius Pass Road
Hillsboro, Oregon 97123

Cassette And Lighting Clash In New Counseling Area

TO:	Elena Vonkaments (MFIA, Inc.) Bob Thrapp (Soderstrom Architects)	FROM:	Tony Pathammavong (P&C Construction) 2133 NW York Street Portland, Oregon 97210
DATE INITIATED:	07/02/ 2020	DUE DATE:	07/07/2020
DRAWING NUMBER:	E1.01, E2.01	SPEC SECTION:	
LINKED DRAWINGS:	E1.01 , E2.01		
COPIES TO:	Rick Cunningham (Cornerstone MGI), Dave Green (Environmental Controls-Portland), Brandon Hanson (Stoner Electric Group), Brandon Peterson (Hydro-Temp Mechanical), Tom Pykonen (P&C Construction), Brett Rauchle (Stoner Electric Group), Jared Steagall (P&C Construction), Kyle Sutherland (P&C Construction), Moises Torres (P&C Construction), Cassie Watson (Environmental Controls-Portland)		
COST IMPACT:	SCHEDULE IMPACT:		

Question from Tony Pathammavong (P&C Construction) at 11:25 AM on 07/02/2020

In drawing E1.01 and E2.01 shows new lighting and cassettes in the counseling area. During a walk-through we noticed these items overlap in the drawings. I've attached a proposal provided by Stoner Electric to avoid these clashes in each room. This plan may improve the proper foot-candle requirement in each room. Please confirm if this is acceptable to relocate these items.

Attachments:
[E2.01_Sector A_Cassette And Lighting Clash.pdf](#)

Relocation as proposed is confirmed.

R Connell - MFIA
7.10.2020